COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 21/ 2019

ESTI MATE SUMVARY 13: 06: 33
CONTI D: C20873 ESTI MATE NO: 0008 FI NL SPEC YR 2005
PCN: 20873-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 99.0 DAYS TIVE ALLOW 112 WORK DAYS
CULVERT REPAI RS THOUGHOUT REG ON 1 PERCENT TIME:  88.39 ORI G TI ME ALLON 112 WORK DAYS
PRQJIECT NO. NHPPR100- 243
RL CRITI CAL CULVERT REPAIR FY18
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON DOUGLAS, REG ON 1
ARAPAHCE OTHERS
CONTRACTOR:
ANVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 10/ 21/ 2019 DATE TIME STARTED 10/22/2018
275 E 64th AVENUE DATE LET 08/ 02/ 2018 DATE WORK BEGAN 10/ 22/2018
DATE AWARDED 08/ 14/ 2018 DATE TI ME SToPPeD 07/28/2019
DATE CONTRACT EXECUTED 09/07/2018 DATE ACCEPTED 07/28/ 2019
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 10/22/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 856, 953. 00 PARTI Cl PATI NG $ 1, 975. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,948,948.00 NON- PARTI Cl PATI NG 1, 854, 978. 00 155. 08
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 856, 953. 00 155. 08
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 856, 953. 00 155. 08
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 29, 234. 22
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 856, 953. 00 29, 389. 30
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 1, 856, 953. 00 29, 389. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,389.30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200
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0010
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0015
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0020
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0025

203- 00000
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203- 00060
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206- 00000

0055 206-00100

C20873

20873-BI D
NHPPR100- 243

| TEM
DESCRI PTI ON

Tree Trinm ng
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of Concrete Pavenent
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Structure
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Enbanknent
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(Conpl ete In Place)

Conbi nati on Loader
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Structure Excavation

Structure Backfill (O ass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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13: 06: 33

AMOUNT

200

1,030

11, 350

5, 896

5, 830

600

3, 400

9, 048

00

00

.00

00

00

.00

00

.00

00

00

00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20873-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: NHPPR100- 243 ESTI MATE NO 0008 13: 06: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 206- 00200 Structure Backfill (C ass 2) 36. 000 36. 000
cY 0. 000 0. 00
36. 00000 36. 000 1, 296. 00
0065 206-01000 Bed Course Materi al 2.000 2.000
cY 0. 000 0. 00
265. 00000 2.000 530. 00
0070 206-01750  Shoring 1. 000 1.000
LS 0. 000 0. 00
17, 900. 00000 1. 000 17, 900. 00
0075 208- 00002 Erosi on Log Type 1 (12 Inch) 775. 000 775.000
LF 0. 000 0. 00
6. 00000 775. 000 4, 650. 00
0080 208-00020 Silt Fence 553. 000 553. 000
LF 0. 000 0. 00
5. 00000 553. 000 2,765.00
0085 208- 00035 Aggr egat e Bag 345. 000 345. 000
LF 0. 000 0. 00
15. 00000 345. 000 5,175.00
0090 208-00045  Concrete Washout Structure 14. 000 14. 000
EACH 0. 000 0. 00
1, 000. 00000 14. 000 14, 000. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 8. 000
HOUR 0. 000 0. 00
40. 00000 8. 000 320. 00
0100 208-00105 Renoval and Disposal of Sedinment (Equipnent) 26. 000 26. 000
HOUR 0. 000 0. 00
110. 00000 26. 000 2,860.00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0110 208-00207  Erosion Control Managenent 13. 000 13. 000
DAY 0. 000 0. 00

80. 00000 13. 000 1, 040. 00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20873-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: NHPPR100- 243 ESTI MATE NO 0008 13: 06: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00015 Reset End Section 2. 000 2.000
EACH 0. 000 0.00
465. 00000 2.000 930. 00
0120 210-01130 Reset CGuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0.00
0125 211-02277  Cement Gout (Voids) 65. 000 65. 000
cY 0. 000 0.00
425. 00000 65. 000 27,625. 00
0130 212-00006 Seedi ng (Native) 1.500 1.500
ACRE 0. 000 0.00
2,400. 00000 1. 500 3, 600. 00
0135 212-00028  Seeding (Wetlands) 0. 000 0. 000
ACRE 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0140 212-00032 Soi | Condi tioning 1.500 1.500
ACRE 0. 000 0.00
6, 080. 00000 1. 500 9,120.00
0145 213-00002 Mul ching (Weed Free Hay) 1. 500 1.500
ACRE 0. 000 0. 00
3, 750. 00000 1.500 5, 625. 00
0150 213-00061 Ml ch Tacki fier 260. 000 260. 000
LB 0. 000 0. 00
6. 00000 260. 000 1, 560. 00
0155 214-00222 Deci duous Tree (2 Inch Caliper) (Furnish Only) 0. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0160 216-00201  Soil Retention Bl anket (Straw Coconut) (Biodegradable 937. 000 937. 000
Cl ass
SY 0. 000 0. 00
7.50000 937. 000 7,027.50
0165 216-00303 Turf Reinforcenent Mat (Cl ass 3) 40. 000 40. 000
SY 0. 000 0.00

20. 00000 40. 000 800. 00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20873-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: NHPPR100- 243 ESTI MATE NO 0008 13: 06: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0175 240- 00000 W1dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0180 240-00010 Renmoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0185 304-01005 Aggr egat e Base Course (Cdass 1) 2.500 2.500
cY 0. 000 0. 00
1, 250. 00000 2.500 3, 125. 00
0190 412-01100 Concrete Pavenment (11 Inch) 0. 000 0. 000
51 0. 000 0.00
565. 00000 0. 000 0. 00
0195 420-00133 Ceotextile (Separator) (O ass 2) 0. 000 0. 000
5% 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 504-06406  Soil Nail 380. 000 380. 000
LF 0. 000 0.00
50. 00000 380. 000 19, 000. 00
0205 504-06410 Verification Testing 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
0210 506-00212 Riprap (12 Inch) 123. 000 123. 000
Ccy 0. 000 0.00
210. 00000 123. 000 25, 830. 00
0215 601-03030 Concrete Class D (Box Cul vert) 14. 000 14.000
cY 0. 000 0. 00
1, 070. 00000 14. 000 14, 980. 00
0220 601-03050 Concrete Class D (Wall) 19. 400 19. 400
Ccy 0. 000 0.00

995. 00000 19. 400 19, 303. 00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20873-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: NHPPR100- 243 ESTI MATE NO 0008 13: 06: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 601-40300 Structural Concrete Coating 92. 000 92. 000
SY 0. 000 0. 00
67.00000 92. 000 6, 164. 00
0230 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 1,611. 000 1,611. 000
LB 0. 000 0. 00
5. 00000 1,611. 000 8, 055. 00
0235 603-00010  Culvert Lining 3, 584. 000 3, 584. 000
SF 0. 000 0. 00
37.00000 3, 584. 000 132, 608. 00
0240 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 383. 000 383. 000
LF 0. 000 0. 00
420. 00000 383. 000 160, 860. 00
0245 603- 00065 Culvert Lining (60 Inch)(Spray Applied) 238. 000 238. 000
LF 0. 000 0. 00
310. 00000 238. 000 73, 780. 00
0250 603-00066 Cul vert Lining (66 Inch) 613. 000 613. 000
LF 0. 000 0. 00
545. 00000 613. 000 334, 085. 00
0255 603-00072 Culvert Lining (72 Inch) 338. 000 338. 000
LF 0. 000 0. 00
370. 00000 338. 000 125, 060. 00
0260 603-00078 Cul vert Lining (78 Inch) 421. 000 421. 000
LF 0. 000 0. 00
525. 00000 421. 000 221, 025. 00
0265 603-00088 Cul vert Lining (84 Inch)(Spray Applied) 688. 000 688. 000
LF 0. 000 0. 00
510. 00000 688. 000 350, 880. 00
0270 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0275 607-53137 Fence Chain Link (Special) (36 Inch) 37.000 37.000
LF 0. 000 0. 00

245. 00000 37.000 9, 065. 00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20873-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: NHPPR100- 243 ESTI MATE NO 0008 13: 06: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00003  Delineator (Type III) 28.000 28.000
EACH 0. 000 0. 00
35. 00000 28. 000 980. 00
0285 614- 00037 Si gn Panel (Special) 13. 000 13. 000
EACH 0. 000 0. 00
180. 00000 13. 000 2,340.00
0290 625-00000  Construction Surveying 0. 000 0. 000
LS 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0295 626- 00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
126, 000. 00000 1.000 126, 000. 00
0300 630-00000  Fl agging 49. 000 49. 000
HOUR 0. 000 0. 00
28.50000 49. 000 1, 396. 50
0305 630- 00007 Traffic Control Inspection 32. 000 32. 000
DAY 0. 000 0. 00
235. 00000 32. 000 7,520.00
0310 630-00012 Traffic Control Managenent 34. 000 34. 000
DAY 0. 000 0. 00
790. 00000 34.000 26, 860. 00
0315 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 5. 400
EACH 0. 600 138. 00
230. 00000 6. 000 1, 380. 00
0320 630-80341 Construction Traffic Sign (Panel Size A) 10. 000 9. 900
EACH 0.100 3.70
37. 00000 10. 000 370. 00
0325 630-80342 Construction Traffic Sign (Panel Size B) 64. 000 63. 900
EACH 0.100 4.30
43. 00000 64. 000 2,752.00
0330 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00

43. 00000 0. 000 0. 00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20873-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: NHPPR100- 243 ESTI MATE NO 0008 13: 06: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0340 630-80359 Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
160. 00000 0. 000 0.00
0345 630-80360  Drum Channel i zi ng Device 218. 000 217. 800
EACH 0. 200 7.40
37.00000 218. 000 8, 066. 00
0350 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0.00
0355 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0360 630-80380 Traffic Cone 96. 000 95. 580
EACH 0. 420 1.68
4.00000 96. 000 384. 00
0365 630-80392 St ackabl e Tubul ar Marker 0. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0370 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
4,870. 00000 0. 000 0.00
0375 630-85041 Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
485. 00000 0. 000 0. 00
0380 641-10010 Initial Shotcrete Facing 386. 000 386. 000
SF 0. 000 0. 00
62. 00000 386. 000 23,932.00
0385 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 9
ESTI MATE RUN 10/ 21/ 2019

CONTI D: C20873

PCN: 20873-BID

PRQIECT NHPPR100- 243

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 700-70011 F/ A Partnering

0395 700-70016 F/ A Fuel Cost Adjustnent

F/ A Erosion Control

0400 700-70380

0405 700-70390

CAT NO0400

0410 620-00020 Sanitary Facility

F/ A Wetl and Restoration & Repl acenent

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
1, 975. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

13: 06: 33
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
1,854,978.00 $ 155.08 $ 1, 854, 978. 00
1. 000
0. 000 0.00
1. 000 1, 975. 00
1,975.00 % 0.00% 1,975.00
1, 856,953.00 % 155.08 $ 1, 856, 953. 00



